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Task 2: TIC Discussion / Recommendation Process
Follow Up to Less Than 50% Exceedance
Triggers for Initiating Stormwater Event Monitoring
Follow Up to Stormwater Event Exceedance
Follow Up to Irrigation Monitoring Exceedance
Methods for Source Identification
Assessment Completeness for Coalition Boundaries
Monitoring Reports Requirements
Signatory
Raw Data
Electronic Data
Language for Revision Time Allowance
Timing of various reports (eg:Exceedance)
Options to aerial photos

Follow Up to Sediment Toxicity
Timing and Frequency of Sediment Sampling
Minimum Monitoring Requirements / PQLs/load calculations/QAPP

Criteria for consideration of Water Quality Triggers/apply narrative
objectives

Task 3: Compile TIC MRP Recommendations (CCP)
Task 4: TIC Review of the Compiled Recommendations
Task 5: RWQCB Staff Review of TIC Recommendations

Task 6: (if needed) Development of Alternatives to
Recommendations

NOTES:

m - Focus Group Meetings

M - TIC Meetings

'. TIC Decision Milestone

B1, B2, C7 - Corresponding Topics from Strawman Schedule
T= triggers focus group

S=sediment toxicity focus group

L = Lab Round Table Focus group
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